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ESTIMATE RUN 04/16/2018

ESTIMATE SUMMARY 11:35:57

CONTID: C21593         ESTIMATE NO: 0005 PROG 2005

PCN: 21593-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS FIBER OPTICS ON I76 DENVER TO HUDSON PERCENT TIME:

PROJECT NO: ITS0761-227                   

ITS FIBER OPTICS ON I76 DENVER TO HUDSON

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,024,359.70 PARTICIPATING $ $ 218,262.92

AWARD PROJECT AMT: 1,884,034.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,323.78

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

FIXED COMPLETION DATE

FIXED COMPLETION DATE

31.51%

1,386,496.23

218,262.92

218,262.92

211,939.14

$

$

$

$

637,863.47

0.00

637,863.47

77,832.00

715,695.47

-17,791.30

0.00

697,904.17

0.00

AMOUNT DUE 697,904.17 211,939.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 211,939.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD

  

205.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/07/2017

09/07/2017

03/30/2018

07/27/2017

08/09/2017

08/16/2017

09/07/2017
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

16.000

CY  

250.00000

0010 Potholing 142.500

18.500

203-01597  
 

25,760.00161.000

2,960.00

250.000

HOUR

160.00000

0015 *Erosion Log Type 1 (12 Inch) 544.000

220.000

208-00002  
 

3,438.00764.000

990.00

2,000.000

LF  

4.50000

0020 *Silt Fence 2,485.000

3,240.000

208-00020  
 

20,037.505,725.000

11,340.00

5,725.000

LF  

3.50000

0025 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

500.000

LF  

7.50000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

4.000

EACH

400.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

48.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

65.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

135.00000

0050 *Erosion Control Management 27.000

8.000

208-00207  
 

13,322.7535.000

3,045.20

225.000

DAY 

380.65000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

11.000

ACRE

1,800.00000
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

11.000

ACRE

2,124.00000

0065 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

11.000

ACRE

2,640.00000

0070 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

2,200.000

LB  

3.20000

0075 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

9,000.00000

0080 *Wildlife Biologist 37.000

6.000

240-00000  
 

6,020.0043.000

840.00

120.000

HOUR

140.00000

0085 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

64.000

LF  

500.00000

0090 Manhole (Traffic Management System) 0.000

7.000

604-39050  
 

52,500.007.000

52,500.00

11.000

EACH

7,500.00000

0095 Manhole (Traffic Management System) (Special) 0.000

0.000

604-39050  
 

0.000.000

0.00

1.000

EACH

9,000.00000

0100 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

1,000.000

LF  

4.20000

0105 Location Marker (Fiber Optic)(Dome) 15.000

35.000

612-00260  
 

4,750.0050.000

3,325.00

108.000

EACH

95.00000

0110 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

8.000

EACH

75.00000
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 Inch Electrical Conduit (Bored) 13,250.000

10,440.000

613-00206  
 

134,796.1023,690.000

59,403.60

56,885.000

LF  

5.69000

0120 2 Inch Electrical Conduit (Plastic) 88,950.000

6,503.000

613-01200  
 

194,724.1295,453.000

13,266.12

138,570.000

LF  

2.04000

0125 Pull Box (11"x18"x12") 0.000

3.000

613-07011  
 

2,085.003.000

2,085.00

8.000

EACH

695.00000

0130 Pull Box (24"x36"x24") 15.000

29.000

613-07023  
 

61,248.0044.000

40,368.00

97.000

EACH

1,392.00000

0135 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

4.000

EACH

5,000.00000

0140 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

4.000

EACH

10,200.00000

0145 Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0150 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

2,285.000

LF  

1.10000

0155 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,200.00000

0155 MATERIAL ALLOWANCE CCTV 4.000

0.000

12,700.004.000

0.00EACH

3,175.00000

0160 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

12,000.00000
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Closed Circuit Television Pole with Lowering Device 
(50 Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

4.000

EACH

22,000.00000

0165 MATERIAL ALLOWANCE CCTV Pole w/LD 4.000

0.000

65,132.004.000

0.00EACH

16,283.00000

0170 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

104,425.000

LF  

1.44000

0175 Ethernet Switch 0.000

0.000

614-87690  
 

0.000.000

0.00

4.000

EACH

6,000.00000

0180 *Mobilization 0.500

0.100

626-00000  
 

44,820.000.600

7,470.00

1.000

L S 

74,700.00000

0185 *Flagging 4.000

0.000

630-00000  
 

140.004.000

0.00

40.000

HOUR

35.00000

0190 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

95.00000

0195 *Traffic Control Management 56.000

19.000

630-00012  
 

69,750.0075.000

17,670.00

250.000

DAY 

930.00000

0200 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

288.004.000

0.00

8.000

EACH

72.00000

0205 *Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

432.006.000

0.00

30.000

EACH

72.00000

0210 *Construction Traffic Sign (Panel Size C) 3.500

0.000

630-80343  
 

252.003.500

0.00

14.000

EACH

72.00000
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

50.000

EACH

36.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

830.00000

0225 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

40.000

DAY 

48.00000

0230 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

50.000

EACH

38.00000

0235 *Traffic Cone 50.000

0.000

630-80380  
 

500.0050.000

0.00

200.000

EACH

10.00000

0240 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

100.000

DAY 

480.00000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0255 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0260 F/A Ditch 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21593-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITS0761-227                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:35:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 712,695.47215,262.922,021,359.70CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Sanitary Facility 0.000

1.000

620-00020  
 

3,000.001.000

3,000.00

1.000

EACH

3,000.00000

CAT 3,000.003,000.003,000.00CURRENT AMT0400 $ $ $

$ 715,695.47218,262.92$2,024,359.70$CURRENT AMTPROJECT TOTAL


